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Agenda

Capital Costs

Project Overview

Site Layout

Tendering

Materials Palettes

Discussion



• Reid St. 200 to 400 Block
• Barlow Ave. west of Reid St.

Project Overview
M

cLean Street

Carson Ave / Hwy 97

Front Street / Hw
y 97

Shepherd Ave

St Laurent Ave

Reid Street

Barlow Ave

• Replace watermain
• Address grading & drainage issues
• Retain Spirit Square



Making a Complete Street

Auto-Mobility
Auto Safety

Center Line Out Outside in

Multi-modal Mobility + Access
Public Health and Safety
Economic Development
Environmental Quality

Livability/Quality of Life
Equity

“Complete Streets” are streets that are designed to provide safe and comfortable 
access for people of all ages, gender, abilities, and modes of travel–including 
pedestrians, cyclists, transit users and motorists (Complete Streets for Canada).

Then Now



Winter Spring Summer Fall Winter Spring Summer Fall

ConstructionDesign & Tender

Ideas & Input

Project Briefing (Feb 15)

Meetings with Public and Downtown 
Businesses (Late March)

Develop 
Concepts

Meetings with Public and 
Downtown Businesses (Late April)

Present Final Concept (June)

2017 2018

Meeting and Downtown 
Businesses to Review 
Construction Schedule

Project Schedule



Site Layout



Materials Palette – Modern Natural
Accessible     Durable    Attractive     Functional



Materials Palette



Materials Palette



Materials Palette

Curb letdown here



Materials Palette



Materials Palette



Materials Palette



Materials Palette



Capital Cost
Current design and materials palette results in an 
estimated cost of $6.533 million

Scope can be scaled back to lower the estimate

Opportunities to reduce scope include:
• Trees at intersections and mid-block only
• Simpler/fewer furnishings and features
• Gateway feature at Reid St./Carson Ave. 

intersection only
• Eliminate improvements to North side of 

Shepherd ($293,000)



Tendering
Prequalification of contracts (can happen next week)

Intend to provide tender package to prequalified 
contractors in mid-February

Expect to award the contract before typical 
construction season starts

Currently working on key construction staging and 
timing considerations



Questions from Council
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